

## SB 882 Report – Proposed Timeline for Council Review

<b>Date</b>	<b>Action</b>
March 6, 2025	<b>Council meeting</b> to provide feedback on and approve a report outline and timeline, and any related plans to accomplish report, such as subcommittees; delegate authority to DOJ to draft Report sections from Council-approved outline
March 2025	DOJ draft detailed Report section outlines in collaboration with subcommittees if any
March 14, 2025	DOJ to send draft detailed section outlines to Council (at least 14 days in advance of the Council meeting)
April 1 – 2, 2025	<b>Council meeting</b> to provide feedback and approve detailed section outlines for Report
May and June 2025	DOJ team drafts Report sections based on Council discussion and approval of detailed outlines at April meeting, in collaboration with subcommittees if any
July 1, 2025	Send draft Report sections to Council for feedback on all sections of the Report, except for those related to law enforcement survey or training evaluation (at least 14 days in advance of the Council meeting)
July 14, 2025 – July 18, 2025	Consider <b>Council meeting</b> to review and provide feedback on all sections of the Report, except for those related to law enforcement survey or training evaluation
August 5, 2025 – August 29, 2025	DOJ sends survey analysis from Research Services to Survey Subcommittee; Survey Subcommittee team reviews survey data from Research Services; DOJ drafts related section of the Report
September 1, 2025 – September 5, 2025	Provide Report draft, including draft section on survey analysis, to Council (at least 14 days in advance of the Council meeting)
September 15, 2025 – September 19, 2025	Consider <b>Council meeting</b> to discuss draft Report and results of survey analysis and provide feedback
October 1, 2025 – October 15, 2025	DOJ sends Research Services analysis of Council’s training review to Training Subcommittee; Training Subcommittee reviews any training data from Research Services; DOJ drafts related section of Report
October and November 2025	Consider subcommittee meetings to review sections of the report – DOJ to incorporate comments feedback from subcommittees on a rolling basis OR consider <b>full Council meeting</b> to review and provide feedback on report draft, including the training analysis data section
December 15, 2025 – December 19, 2025	Provide cite-checked substantive Report draft and any other materials (such as appendices) to the Council (at least 14 days before the full Council meeting)
January 5, 2026 – January 9, 2026	Consider <b>Council meeting</b> to proposed and vote on final recommendations and substantive edits to the report draft
January 12, 2026 – January 30, 2026	DOJ make final edits to Report based on Council feedback at January meeting
February 2, 2026 – February 6, 2026	DOJ provides Council draft of Report and Executive Summary (at least 14 days before the Council Meeting to approve the final version of the Report)
February 23, 2026 – February 27, 2026	Consider <b>Council meeting</b> to approve final version of Report.
March 2026	DOJ Finalizes Report, including: final review by Research Services, finalizing and re-verifying all research citations, creating and finalizing any tables, appendices, etc.

SB 882 Report – Proposed Timeline for Council Review

<p>March 26, 2026 – 4/1/2026</p>	<p>Finalize Report to send to Design Team; Executive Summary to translator to translate to Spanish, Tagalog, Vietnamese, Chinese, and Korean</p>
<p>April 2026</p>	<p>DOJ Design team finalize report formatting; ADA compliance check of finished report; publish final report and send to the Legislature; consider closing <b>Council meeting</b>.</p>